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PROJECT INFORMATION

Project Name

RIVERSIDE PARKWAY - LEXINGTON DRIVE TO JANELIA FARM

Project Description

This provides funds the construction of a four-land divided roadway from Lexington
Drive to Janelia Farm.

Project Type

Roads & Bridges

Project Phase Funding

Design Phase, Construction Phase

Program Department Contact

Chris Glassmoyer, DTCI 571.258.3548 Chris.Glassmoyer@loudoun.gov

DTCI Contact

Bruce Thornberry, DTCI 703-737-8821 Bruce.Thornberry@loudoun.gov

Election District

Algonkian, Ashburn

Supervisor

Volpe, Buona

PROJECT BUDGET & SCHEDULE

Budget -

: Project Phases
Design $0 .

J % Completion
Construction $3,750,000
FFE $0 Construction Phase 0%
Total Project Cost: $3,750,000
Project Phase Progress: Design Phase 100% _
Land, Easement, ROW Phase 0% 0%

: Phase 0%

Construction Phase 0% 0% et
FFE Phase N/A 0% 20% 40% 60% 80% 100%
Plan Acquisition Phase: Summer 2014
Project Revenue(s)
Local Tax Funding $3,750,000
Revenue Total $3,750,000

Project Status Update:

In this quarter, the County Attorney's Office continued negotiations initiated last quarter to acquire the approved construction plans. It
anticipated the agreement will be completed by fall of 2014. Once the agreement is executed, DTCI will initiate the Land Acquisition
phase for the right of way acquisition. DTCI will also design a trail along the approved roadway. Depending upon right of way and
easement acquisition, DTCI will target a construction bid date for Spring /Summer 2015.
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